
St. Martha Catholic Church 

March Construction Update 
The Church 

Final grading of the site is almost complete along with the majority of sidewalks.  The foundation for our monu-

ment sign, that will be located along Woodridge Drive, is currently being constructed.  The electronic sign will 

have a colored LED screen and will be encased in the masonry and stone 

wall.      

 

Progress has resumed to a brisk pace with the recent delivery of the large 

lower arched windows.  With the installation of the windows, masonry 

and cast-stone work has continued along the south and east sides of the 

building.  The church will be dried-in with the completion of the masonry 

except for installation of the three rose windows.  The rose window 

frames have been fabricated and delivery is expected in the next few 

weeks.           

The new roofing contractor has com-

pleted the majority of roofing installa-

tion except for re-work of the standing 

seam metal roof on the dome.  Scaffold-

ing is currently being erected to accommodate removal of the damaged roof and 

the installation of the new dome is expected in about a month. The smaller dome 

on the campanile (bell tower) will be completed along with the dome roof.  While 

the roofs are being worked on, the silver-colored crosses will be painted gold.   

 

The stone work on the interior walls between the narthex and nave should be 

complete within the next three weeks.  Walls and floors in the restrooms are tiled 

and plastering has been finished in the upper portion of the church.  Once the 

building is dried-in, the lower plaster and drywall can be finished.  Issues with water leaks caused by the faulty 

dome roof are being resolved.  All damaged material will be removed.  The building will be inspected and tested by 

a testing laboratory prior to restoring the damaged areas.  The punch list for mechanical, electrical and piping sys-

tems has been completed.  Contracts for the audio and visual systems have been awarded and installation has be-

gun. 

     

Mock- ups for the Altar, Ambo, Crucifix, Tabernacle, Relief, and Statuary have been made and final adjustments 

for spot lighting on these items will be finalized within a few weeks.      

 

The Administration Building: 

The administration building's roof, gutter and downspouts have been completed.  The front entry window and door 

system are finished.  The tile for the restrooms is nearing completion along with the drywall.  Cabinets in the vari-

ous common areas have been installed.   

 

The Rectory: 

The rectory's foundation, framing and roofing are com-

plete.  The HVAC has been installed along with electrical 

and mechanical rough-ins.  The next step will be install-

ing the windows and masonry.  The interior design selec-

tions are just about complete.   

 

Dedication of the Church is tentatively scheduled for mid 

to late summer.                          


