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Progress continues with the mechanical, electrical and piping systems in the 
church and administration buildings.  Permanent power has been connected to 
the site, so full testing of the interior piping, mechanical and electrical systems 
will begin.   
 
The church’s exterior has not been completed as scheduled due to problems 
with the window supplier on the project.  As a result, the lower windows of the 
church building have not been fabricated. The original window subcontractor  
selected for this project could not fabricate the arch portion of the large win-
dows.  Recently, a new window subcontractor was selected to finish the work 
and windows should be fabricated in two to three weeks and installed. The 
lower large arch windows are critical to closing in the building so interior archi-
tectural finishes can begin.  The exterior stone and brick cannot be completed 
until the windows are installed. 
 
In addition to the windows, a dilemma arose with the metal dome roof.  The 
subcontractor that applied the roof 

did not install the panels properly.  This resulted in buckling of 
the roof panels.  Although this buckling defect is not noticeable 
from a distance, it is problematic for leaks to develop at the 
seams in the roof.  Therefore, the dome roof will be removed, 
re-fabricated and replaced.  A new subcontractor has been 
hired and scaffolding will be constructed around the dome for 
this purpose.  Once the dome roof is finished, the roofing on 
the church building can be completed.     
 
The setbacks with the construction have delayed the project 
completion date to late spring.  The extra costs incurred with 
the correction of the windows and roof will be assumed by the 
general contractor and not a liability to St. Martha.  
 
One benefit from the scaffolding being erected is the opportunity to paint the crosses on top of the dome 
and bell tower gold, instead of galvanized steel.  This is a new memorial item.  If you are interested in help-

ing make the crosses gold, please con-
tact the Capital Campaign office at  
281-358-6637 ext. 280 or   
ellenh@stmartha.com.    
 
Cement work is continuing at the build-
ing site, such as paving sidewalks, 
drives and the plaza.  Work will begin 
hydro-mulching the medians in the park-
ing lot to stabilize the soil.   
 
The Rectory: 
The rectory building site is being 
cleared.  The building pad and plumbing 
rough-in has started.  Once the founda-
tion is constructed, the rectory should 
be completed in late spring 2011.                   


