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We welcomed April with the delivery of the Rose Windows that have been de-
layed due to fabrication and delivery issues with our general contractor’s win-
dow subcontractor.  The delivery of the windows will allow completion of the 
exterior masonry and cast stone work.  Along with the rose window delivery, 
installation of the new metal dome roof commenced and will be finished in 
mid-April.  The campanile or bell tower small metal dome roof is also com-
plete.  Masonry and cast stone work is under construction around the perime-
ter of the bell tower and should be complete by mid-April, making the overall 
masonry and cast stone work at the site approximately 80 percent finished.            

 
The top of the large exterior gable parapets large 
cast stone pieces are being installed and once 
these pieces are in place the exterior masonry and cast stone around the perimeter will be 
complete and the scaffolding will be removed from each elevation.  The millwork on the 
front entry door arches and frames are being constructed.  The interior work has pro-
gressed as far as possible until the church building is “dried-in,” which should happen by 
the third week of April.  With the building “dried-in,” the 
interior finish work can again proceed, that will allow the 
installation of the three stained glass rose windows.  The 

welcome mosaic in the front of the church cannot be installed until the scaffolding is 
removed from the front of the church building.  The composition roofing on the 
building will be completed once the scaffolding is removed after the new dome roof 
is installed.    
 
The audio contractor finished installing the cabling for the audio system and the 
video contractor has also completed the wiring for the video system.  Security wir-
ing has been finished in the parking lot for the security cameras.  The acoustical 
plaster at the clerestories is complete.  Other finishes will be completed once the 
building is “dried-in.”  The mechanical, electrical, piping and fire proofing is pro-
gressing with the air handlers test and flushed.  Permanent electrical power is on 
and the boilers will be started with the gas meter installation.  The HVAC control 
wiring is 95 percent complete.                
 
A large lift will be required to adjust the final positioning of spot light fixtures on the various interior components such 
as the altar, tabernacle, ambo, Crucifix and other interior objects, which will be complete by mid-April.  Once the ad-
justments are made the large equipment opening on the west side of the church can be closed-in.  The closure of this 
equipment opening will allow completion of the exterior masonry and stone work.    
 
Administration Building and Rectory:     
The administration building is essentially complete except for 
painting and final punch out.  We have been working with the 
general contractor to release the administration building ahead 
of the church building completion.  Our target for completion 
and acceptance of the administration building is to coincide 
with the completion of the rectory, which is June 1st.    The ma-
sonry and cast-stone on the rectory is currently under construc-
tion.  The interior is progressing with the installation of the dry-
wall.  The cabinetry is currently being manufactured.       
   
Dedication of the Church is tentatively scheduled for mid to late summer.      
 
There are still several memorial opportunities available, including the special candle sticks and candles needed for the 
dedication.  If you are interested in finding out more information or volunteering, please contact the Capital Campaign 
office at 281-358-6637 ext 280 or ellenh@stmartha.com.                     


