
 St. Martha Catholic Church 
February Construction Update 

 
The Church: 
Progress at the construction site has slowed until the arched windows and rose window frames are 

delivered.  The windows should be painted and shipped to the site for 
assembly and installation by mid-February.      
 
The new roofing contractor is currently in the process of re-working the 
existing roof waterproofing materials over the gable roof sections.  This 
will provide additional integrity of this material until the composition roof-
ing can be applied.  The complete application of the composition roof-
ing is dependent on the final installation of the windows.  All these ac-
tivities are dependent on one another.  After the composition roofing is 

installed the dome roof will be re-done.  JE Dunn has been diligently working to correct these issues 
and has made every effort to minimize delays in the completion of the project, which is targeted for 
early summer.  
 
The exterior brick and stone are being constructed in 
areas away from the lower arch windows.  The majority 
of the stone work on the upper nave walls is complete.  
Progress is visible mainly at the southwest and south-
east entrances.  These are the entrances along the 
back of the church.  The large stone arch over the 
church main entry is progressing nicely along with the 
brick and stone work for the colonnade.  In the building 

interior, application of plaster 
both acoustical and non-
acoustical along the walls and copula is continuing.  The mechanical, electri-
cal and piping are being tested and work continues on the chillers and air han-
dlers for start-up.  Light fixture installation is on-going  
 
The various liturgical components for the interior of the church are progressing 
nicely.  The large crucifix, which will be located above the altar and the relief 
of Jesus, Mary, Martha and Lazarus are nearing completion.  The altar and 
ambo are in the final stages of fabrication.  The three large stained glass im-
ages are 50% fabricated.  The tabernacle, statues of The Blessed Mother and 
St. Joseph, and the Stations of the Cross are under fabrication.    

 
The Administration Building: 
Progress is continuing with the rough completion of the administra-
tion building interior.  All the walls and ceiling grids are in place.  
Delivery of the entrance window system is imminent to completely 
dry in the building.  The installation of ceramic tile has started.  
Work is wrapping up with the fire alarm system, caulking, sealants, 
and light fixtures.         
 
The Rectory: 
The rectory building pad required re-work and is now complete.  The grade beam and plumbing 
rough-in can re-commence.  The completion of the rectory is independent of the JE Dunn contract 
and should be completed by the end of May.     
 
If you would like to receive building updates via email, please email the Capital Campaign office at 
ellenh@stmartha.com.  Please identify subject matter as building updates.   Thank you.                 
 
   


